

Town of Gawler Forward Procurement Plan 2023-2024



Procurement Name	Description	Proposed term (years)	Procurement Method	Planned Market Release
Elliott Goodger Master Plan	Consultancy services for preparation of master plan		RFT	Q1
Bulk Pool Chemical Supply	Purchase of bulk pool chemicals for operation of Gawler Aquatic Centre	3 + 2	Open RFQ	Q1
Improve Bus Stop Facilities 2023-2024	Engagement of contractor for relocation of existing bus stops		Select RFQ	Q1
Reconstruct High Street Willaston 2023-2024	Engagement of contractor for stormwater, pavement reconstruction, reseal, kerb and gutter works		RFT	Q1
Footpath Renewal Program 2023-2024 and 2024-2025	Engagement of contractor for renewal of asphalt footpaths in various locations	1 + 1	RFT	Q1
Kerb and Gutter Renewal 2023-2024 and 2024-2025	Engagement of contractor for repair kerb and gutter on roads listed for reseal	1 + 1	Open RFQ	Q1
Heavy Fleet 10 Year Replacement Program	Purchase of 2 tractors		Strategic Alliance	Q1
Ayling and Dwyer Lime Kiln Park Playground	Consultancy services to design inclusive playspace design and irrigation system		Open RFQ	Q1
Gawler Infrastructure Growth Framework	Consultancy services for preparation of infrastructure growth framework		Open RFQ	Q1
Integrated Traffic and Transport Growth Strategy	Consultancy services for development of integrated traffic and transport growth strategy		Open RFQ	Q1
Heritage Advisory Services	Consultancy services for provision of heritage advisory services to council and the community	3	Select RFQ	Q1
Health and Immunisation Services	Engagement of contractor to provide immunisation services	3	Open RFQ	Q1
Planning Consultancy Panel	Consultancy services for provision of planning advice and support to Council	3	Select RFQ	Q1
Arborist Consultant Panel	Consultancy services for provision of arborist reports	3	Select RFQ	Q1
Labour Hire Panel	Temporary labour hire and recruitment	5	Strategic Alliance	Q1
Community Plan Engagement	Consultancy services to perform engagement		Select RFQ	Q1
Willaston Cemetery Headstone Project	Consultancy services to develop concept plan and detailed design		Select RFQ	Q2
Dead Man's Pass Culvert Repairs 2023-2024	Engagement of contractor to perform culvert repair works		Select RFQ	Q2
Construct Erosion Control Structure at River Outfalls 2023-2024	Engagement of contractor to construct erosion control structures		Select RFQ	Q2
Renew Stormwater Pits, Pit Lids & Pipes Program 2023-2024	Engagement of contractor for supply and install stormwater assets		Select RFQ	Q2
Legal Services Panel	Consultancy services for provision of legal advice	3 + 2	RFT	Q2
Hygiene Services	Engagement of contractor to provide hygiene services, including sharps disposal units	3 + 2	Select RFQ	Q2
Finnis Street Multi Storey Carpark Improvements	Consultancy services for detailed design of new roof		Select RFQ	Q2
Electronic Vehicle Transition and Charging Plan	Consultancy services to develop transition and charging plan		Select RFQ	Q2
Road Verge Maintenance	Engagement of contractor for perform road verge weed spray	3 + 2	RFT	Q2
Youth Development Plan	Consultancy services to prepare youth development plan		Open RFQ	Q2
Home Assist Business Case	Consultancy services to develop home assist business case		Select RFQ	Q2
Engineering Consultancy Panel	Consultancy services for engineering advice	3	Select RFQ	Q3

Cleaning Services	Engagement of contractor for cleaning of Council buildings, facilities and public conveniences	3 + 2	RFT	Q3
Pioneer Park Heritage Wall Restoration	Engagement of contractor for heritage wall restoration		RFT	Q3
Hillier Road Bridge Safety Barrier Design & Install 2023-2024	Engagement of contractor for design, supply and installation of safety barrier		Select RFQ	Q3
Tambelin Railway Station Carpark Project 2023-2024	Engagement of contractor to perform construction works for upgrade existing infrastructure		RFT	Q3
Erosion Control Upgrades Program 2023-2024	Engagement of contractor to perform erosion control at significant tributaries and long lived trees in Dead Mans Pass and Gawler River		Select RFQ	Q3
Stormwater Upgrades and Renewals Program 2023-2024	Engagement of contractor to improve stormwater drainage network and mitigate localised flooding		RFT	Q3
Disability Access Program 2023-2024	Engagement of contractor to install pram ramps at various locations		Select RFQ	Q3
Bluestone Kerb Renewal Program 2023-2024	Engagement of contractor to perform bluestone kerb renewal works		Select RFQ	Q3
Clonlea Reserve Vehicle Access Bridge Repair & Upgrade 2023-2024	Engagement of contractor to perform bridge repair and upgrade works		Open RFQ	Q3
Auditors	Appointment of external auditors	3 + 2	Select RFQ	Q3
New Street Lighting	Supply and installation street lighting LED		Select RFQ	Q3
Review Disability Access & Inclusion Plan	Consultancy services to review of Council's plan		Select RFQ	Q3
Building Asset Renewal Program 2023-2024	Engagement of contractor(s) to perform building repairs and works (not yet defined - pending completion of Building Asset Management Plan review)		Select RFQ	Q3
Willaston Cemetery Conservation and Management Plan	Consultancy services to develop Willaston cemetery conversation and management plan		Select RFQ	Q3
Line Marking	Engagement of contractor to perform annual line marking refresh works	3 + 2	RFT	Q3
Waterproofing Gawler	Consultancy services for development of recycled water supply to key areas of Gawler		Select RFQ	Q3
Services to control birds of abundance	Engagement of contractor to perform services to control birds of abundance	3 + 2	Open RFQ	Q4
Civil Panel	Establishment of panel for civil construction works (contractors, suppliers)	3 + 2	RFT	Q4